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1  Rocky Flats Closure Project
1.F  Material Stewardship Project
1.F.C  Safeguards, Security & SNM Removal

1.F.C.D  Material Control & Accountability
1F21310A10 MCA Management/NMA/SPA 82 22MAY00 28SEP00

1F21320A10 MCA/NMC 82 22MAY00 28SEP00

1F21G01A10 ROCKMAS System Operation & Maint 1 82 22MAY00 28SEP00

1FU8100051 IAEA SAFEGUARDS OVERSIGHT FY00 82 22MAY00 28SEP00

1FU8100059 MAY INSPECTIONS FY00 20 22MAY00 21JUN00

1FU8100060 JUNE INSPECTIONS FY00 19 22JUN00 24JUL00

1FU8100061 JULY INSPECTIONS FY00 18 25JUL00 21AUG00

1FU8100062 AUGUST INSPECTIONS FY00 21 22AUG00 22SEP00

1FU8100063 SEPTEMBER INSPECTIONS FY00 18 25SEP00 20OCT00

1F21315A10 MCA Management/NMA/SPA 227 02OCT00 27SEP01

1F21325A10 MCA/NMC 227 02OCT00 27SEP01

1F21G01A12 ROCKMAS System Operation & Maint FY01 227 02OCT00 27SEP01

1FU8100064 COMPLETE IAEA INSPECTIONS FY00 0 20OCT00

1FUMS00000 COMPLETE 12 INSPECTIONS INCLUDING PIV - FY00 0 20OCT00

1FU8100065 BEGIN FY01 IAEA INSPECTIONS 0 23OCT00

1FU8100066 IAEA SAFEGUARDS OVERSIGHT FY01 227 23OCT00 19OCT01

1FU8100067 OCTOBER INSPECTIONS FY01 20 23OCT00 21NOV00

1FU8100068 NOVEMBER INSPECTIONS FY01 18 27NOV00 21DEC00

1FU8100069 DECEMBER INSPECTIONS FY01 18 26DEC00 23JAN01

1FU8100070 JANUARY INSPECTIONS FY01 19 24JAN01 21FEB01

1FU8100071 FEBRUARY INSPECTIONS FY01 18 22FEB01 21MAR01

1FU8100072 MARCH INSPECTIONS FY01 20 22MAR01 20APR01

1FU8100073 APRIL INSPECTIONS FY01 19 23APR01 21MAY01

1FU8100074 MAY INSPECTIONS FY01 20 22MAY01 21JUN01

1FU8100075 JUNE INSPECTIONS FY01 18 25JUN01 23JUL01

1FU8100076 JULY INSPECTIONS FY01 19 24JUL01 21AUG01

1FU8100077 AUGUST INSPECTIONS FY01 21 22AUG01 24SEP01

1FU8100078 SEPTEMBER INSPECTIONS FY01 17 25SEP01 19OCT01

1F21316A10 MCA Management/NMA/SPA 228 01OCT01 30SEP02

1F21326A10 MCA/NMC 228 01OCT01 30SEP02

1F21G02A10 ROCKMAS System Operation & Maint 2 913 01OCT01 30SEP05

1FU8100089 COMPLETE IAEA INSPECTIONS FY01 0 19OCT01

1FU8100080 BEGIN FY02 IAEA INSPECTIONS 0 22OCT01
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1FU8100081 IAEA SAFEGUARDS OVERSIGHT FY02 133 22OCT01 21MAY02

1FU8100082 OCTOBER  INSPECTIONS FY02 21 22OCT01 26NOV01

1FU8100126 IAEA PUSPS PROJECT 132 22OCT01 20MAY02

1FU8100083 NOVEMBER INSPECTIONS FY02 17 27NOV01 20DEC01

1FU8100084 DECEMBER INSPECTIONS FY02 18 24DEC01 22JAN02

1FU8100085 JANUARY INSPECTIONS FY02 20 23JAN02 21FEB02

1FU8100086 FEBRUARY INSPECTIONS FY02 18 22FEB02 21MAR02

1FU8100087 MARCH INSPECTIONS FY02 19 22MAR02 19APR02

1FU8100088 APRIL INSPECTIONS FY02 20 22APR02 21MAY02

1FU8100094 COMPLETE IAEA INSPECTIONS FY02 0 21MAY02

1F21311A10 MCA Management/NMA/SPA FY03 228 01OCT02 30SEP03

1F21321A10 MCA/NMC FY03 228 01OCT02 30SEP03

1F21312A10 MCA Management/NMA/SPA FY04 229 01OCT03 30SEP04

1F21322A10 MCA/NMC FY 04 229 01OCT03 30SEP04

1F21313A10 MCA Management/NMA/SPA FY05 228 01OCT04 30SEP05

1F21323A10 MCA/NMC FY05 228 01OCT04 30SEP05

1FXXX24A10 MCA/NMC FY06 200 03OCT05 17AUG06

1FXXX4A10 MCA Management/NMA/SPA FY06 200 03OCT05 17AUG06

1FXXXG3A10 ROCKMAS System Operation & Maint 3 200 03OCT05 17AUG06

1F21314A10 End of MCA Management/NMA/SPA 47 18AUG06 31OCT06

1F21324A10 End of MCA/NMC 47 18AUG06 31OCT06

1F21G03A10 End of ROCKMAS System Operation 47 18AUG06 31OCT06

1F21G05M01 ROCKMAS Operation Complete 0 31OCT06

1F2MILE568 Terminate Safeguards & Accountability 0 31OCT06
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